COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/24/2009

ESTIMATE SUMMARY 10:18:35
CONTID: C16420 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 16420-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 75.0 DAYS TIME ALLOW: 7/1/200¢ FIXED COMPLETION DAT
SH50 - WEST OF MORRIS/FORTINO - PHASE 1 PERCENT TIME: 69.44 ORIG TIME ALLOW: 5/23/20( FIXED COMPLETION DAT

PROJECT NO: SHE 050A-007

SH50 - WEST OF MORRIS/FORTINO - PHASE 1

NAME OF ROAD: 050A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 04/24/2009 DATE TIME STARTED 03/16/2008
7926 S. Platte Canyon Road DATE LET 01/31/2008 DATE WORK BEGAN 03/16/2008
DATE AWARDED 02/21/2008 DATE TIME STOPPED 05/29/2008
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED 05/29/2008
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 03/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,613,788.44 PARTICIPATING $ 1,594,610.55 $ 3,976.20
AWARD PROJECT AMT: & 1,517,520.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.81% TOTAL EARNINGS 1,594,610.55 3,976.20
FUNDS AVAILABLE: $ 19,177.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,594,610.55 3,976.20
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 22,762.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,594,610.55 26,739.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,594,610.55 26,739.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,739.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16420-BID ESTIMATE RUN 04/24/2009
PROJECT: SHE 050A-007 ESTIMATE NO: 0005 10:18:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 7.000 7.000
EACH 0.000 0.00
6.00000 7.000 42.00
0010 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7,499.000 7,499.000
SY 0.000 0.00
4.50000 7,499.000 33,745.50
0015 202-00203 REMOVAL OF CURB AND GUTTER 7,533.000 7,533.000
LF 0.000 0.00
4.00000 7,533.000 30,132.00
0020 202-00220 REMOVAL OF ASPHALT MAT 8,296.000 8,295.900
sy 0.100 0.70
7.00000 8,296.000 58,072.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 2,331.000 2,330.500
SF 0.500 1.50
3.00000 2,331.000 6,993.00
0030 202-00810 REMOVAL OF GROUND SIGN 19.000 19.000
EACH 0.000 0.00
50.00000 19.000 950.00
0035 202-05030 *SAWING ASPHALT MATERIAL (10 INCH) 8,970.000 8,970.000
LF 0.000 0.00
3.00000 8,970.000 26,910.00
0040 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 6,328.400 6,328.400
cY -0.400 -19.60
49.00000 6,328.000 310,072.00
0045 203-01597 *POTHOLING 54.000 53.500
HOUR 0.500 150.00
300.00000 54.000 16,200.00
0050 203-01622 *SWEEPING (WITH PICKUP BROOM) 202.000 201.500
HOUR 0.500 100.00
200.00000 202.000 40,400.00
0055 206-00100 STRUCTURE BACKFILL (CLASS 1) 810.000 810.000
cY 0.000 0.00

50.00000 810.000 40,500.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2009
PROJECT: SHE 050A-007 ESTIMATE NO: 0005 10:18:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 *EROSION LOG (12 INCH) 226.000 226.000
LF 0.000 0.00
5.00000 226.000 1,130.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0075 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0080 208-00205 EROSION CONTROL SUPERVISOR 6.000 6.000
HOUR 0.000 0.00
75.00000 6.000 450.00
0085 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,073.600 8,073.600
TON 0.000 0.00
16.00000 8,073.600 129,177.60
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0095 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 781.240 781.240
TON 0.000 0.00
95.00000 781.240 74,217.80
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 824.000 824.000
GAL 0.000 0.00
2.00000 824.000 1,648.00
0105 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 7,600.000 7,600.000
LF 0.000 0.00
15.00000 7,600.000 114,000.00
0110 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,940.000 18,939.500
SF 0.500 3.50

7.00000 18,940.000 132,580.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2009
PROJECT: SHE 050A-007 ESTIMATE NO: 0005 10:18:35
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00003 *DELINEATOR (TYPE III) 5.000 5.000
EACH 0.000 0.00
20.00000 5.000 100.00
0120 614-00011 *SIGN PANEL (CLASS I) 149.510 149.510
SF 0.000 0.00
12.00000 149.510 1,794.12
0125 614-00012 *SIGN PANEL (CLASS II) 80.000 80.000
SF 0.000 0.00
15.00000 80.000 1,200.00
0130 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 24.000 24.000
SLIPBASE
EACH 0.000 0.00
400.00000 24.000 9,600.00
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
137,000.00000 1.000 137,000.00
0145 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0150 627-00005 *EPOXY PAVEMENT MARKING 56.000 56.000
GAL 0.000 0.00
150.00000 56.000 8,400.00
0155 627-00025 *4 INCH PAVEMENT MARKING TAPE 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0160 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 332.000 332.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 332.000 5,312.00
0165 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,150.000 2,150.000
LINE)
SF 0.000 0.00
12.00000 2,150.000 25,800.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2009
PROJECT: SHE 050A-007 ESTIMATE NO: 0005 10:18:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 878.000 877.750
HOUR 0.250 5.50
22.00000 878.000 19,316.00
0175 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
55.00000 12.000 660.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000
DAY 0.000 0.00
450.00000 56.000 25,200.00
0185 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 37.000 37.000
HOUR 0.000 0.00
25.00000 37.000 925.00
0190 630-80002 *FLASHING BEACON (SOLAR) 4.000 3.600
EACH 0.400 120.00
300.00000 4.000 1,200.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 18.900
EACH 2.100 46.20
22.00000 21.000 462.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 54.000
EACH 6.000 180.00
30.00000 60.000 1,800.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400
EACH 0.600 21.00
35.00000 6.000 210.00
0210 630-80348 *CONSTRUCTION INFORMATION SIGN 0.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 500.00
2,500.00000 2.000 5,000.00
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 130.00
650.00000 2.000 1,300.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2009
PROJECT: SHE 050A-007 ESTIMATE NO: 0005 10:18:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0230 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 29.000 26.100
EACH 2.900 145.00
50.00000 29.000 1,450.00
0235 630-80380 *TRAFFIC CONE 192.000 172.800
EACH 19.200 230.40
12.00000 192.000 2,304.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 337.260 337.260
FA 0.000 0.00
1.00000 337.260 337.26
0255 700-70016 F/A FUEL COST ADJUSTMENT 8,816.160 8,816.160
FA 0.000 0.00
1.00000 8,816.160 8,816.16
0260 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 1,000.000 952.120
FA 0.000 0.00
1.00000 952.120 952.12
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PCN: 16420-BID ESTIMATE RUN 04/24/2009
PROJECT: SHE 050A-007 ESTIMATE NO: 0005 10:18:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,765.200 1,765.200
TON 0.000 0.00
92.00000 1,765.200 162,398.40
0305 630-80360 DRUM CHANNELIZING DEVICE 137.000 123.300
EACH 13.700 548.00
40.00000 137.000 5,480.00
0310 700-70034 F/A PAYMENT OF UTC 115,000.000 96,801.660
FA 0.000 0.00
1.00000 96,801.660 96,801.66
0315 700-70034 F/A CONCRETE PRICE REDUCTION 0.000 -342.070
FA 0.000 0.00
1.00000 -342.070 -342.07
0320 625-00000 CONSTRUCTION SURVEYING (AS CONSTRUCTED) 1.000 0.000
LS 1.000 1,814.00
1,814.00000 1.000 1,814.00
CURRENT AMT $ 1,581,788.44 $ 3,976.20$% 1,562,610.55
CAT NO0400 CONSTRUCTION ENGINEERING
0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0295 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CURRENT AMT $ 32,000.00 $ 0.00$ 32,000.00
PROJECT TOTAL CURRENT AMT $ 1,613,788.44 $ 3,976.20 % 1,594,610.55




